

**CITY OF ONTARIO PARKS & MAINTENANCE DEPARTMENT  
STREET OVERLAY SCHEDULE  
JUNE 2024**


<b>GRINDING DATE</b>	<b>CRACK SEAL DATE</b>	<b>OVERLAY DATE</b>	<b>STREET NAME</b>	<b>SQUARE FOOTAGE</b>
5/20/2024	5/27/2024	6/4/2024	Imperial Place - Walnut to End	49,580
5/20/2024	5/27/2024	6/4/2024	Banyan Street - Imperial to Sandpiper	8,880
5/20/2024	5/27/2024	6/5/2024	Sandpiper - End to End	54,649
5/20/2024	5/27/2024	6/5/2024	Oakhills - Sandpiper to Parco	8,880
5/20/2024	5/27/2024	6/18/2024	Inverness - Saint Andrews to End	28,880
5/20/2024	5/27/2024	6/25/2024	Saint Andrew - Divera to Vineyard	46,930
<b>TOTAL SQ. FT</b>				<b>197799</b>

42

POMONA FWY (SR-60)

POMONA FWY (SR-60)

POMO





**GRID 50 JUNE 2024**

Inverness St, St. Andrews to End  
St. Andrews, Diversa to Vineyard

- 428
- 429
- 430
- 431
- 432
- 433
- 434
- 435
- 436
- 437
- 438
- 439
- 440
- 441
- 442
- 443
- 444
- 445
- 446
- 447
- 448
- 449
- 450
- 451
- 452
- 453
- 454
- 455
- 456
- 457
- 458
- 459
- 460
- 461
- 462
- 463
- 464
- 465
- 466
- 467
- 468
- 469
- 470
- 471
- 472
- 473
- 474
- 475
- 476
- 477
- 478
- 479
- 480
- 481
- 482
- 483
- 484
- 485
- 486
- 487
- 488
- 489
- 490
- 491
- 492
- 493
- 494
- 495
- 496
- 497
- 498
- 499
- 500