


**CITY OF ONTARIO PARKS & STREETS DEPARTMENT**

**STREET OVERLAY SCHEDULE**

**OCTOBER 2024**

<b>Grinding Date</b>	<b>Crack sealing Date</b>	<b>Overlay Date</b>	<b>Location</b>
8/2/2024	8/9/2024	10/1/2024	<b>Fifth St. - Baker to Corona</b> 44,800 Sq. Ft
8/2/2024	8/9/2024	10/2/2024	<b>Yale - Mandalay to Corona</b> 37,000 Sq. Ft
8/2/2024	8/9/2024	10/2/2024	<b>Mandalay - Fifth to Princeton</b> 22,716 Sq. Ft
8/2/2024	8/9/2024	10/8/2024	<b>Priceton - Corona To Baker</b> 45,360 Sq. Ft
8/2/2024	8/9/2024	10/9/2024	<b>Yale - Corona to End</b> 33,000 Sq. Ft
8/2/2024	8/9/2024	10/16/2024	<b>Princeton - Corona to End</b> 33,000 Sq. Ft



## September 2024 Overlay Schedule

- San Diego - Hawthorne to End
- Sacramento - Hawthorne to End
- Placer Pl - Hawthorne to End
- Orange Pl - Hawthorne to End
- Hawthorne - Vineyard to Corona
- La Denny - Corona to Baker
- Hawthorne - Baker to Corona
- Bonnie Brae - Baker to Corona

## October 2024 Overlay Schedule

- Fifth Street - Baker to Corona
- Yale - Mandalay to Corona
- Mandalay - Fifth to Princeton
- Princeton - Baker to Yale
- Yale - Corona to End
- Princeton - Corona to End